Weekly Report

Team Dec 15-12

Week 1: Aug 24th - Aug. 30th

Advisor Dr. Rajan

Client Dr. Rajan

Team Members Dalton Mills Webmaster

David Johnston Team Lead

Trey Erenberger Key Concept Holder

Project @PaniniJ

Weekly Summary

Our focus this week was meeting with one another and with our advisor to re-focus on our project goals. Much implementation work was done on the project over the summer by Dalton and David as part of research assistantships with Dr. Rajan. Because of these changes to the code base since the senior design group halted work last Spring, Dr. Rajan has asked that we put the project on hold while he considers the project's goals.

Technical Progress

None, since Dr. Rajan asked for us to temporarily pause any technical progress while we reconsider the project's goals.

Meetings

Weekly Administrative Meeting

Members Present: All

Additional Participants: N/A

Date & Location: Monday 24 of August; Google Hangouts

Minutes:

- Discussed weekly advisor meeting times (Wednesdays at 2:00 in Atanasoff)
- Reviewed assignment schedule for 492 vs. 491.
- Reviewed summer progress

Bi-Weekly Advisor Meeting

Members Present: All

Additional Participants: Dr. Rajan

Date & Location: Wednesday 26 of August; Atanasoff 216

Minutes:

- Discussed project goals for this semester
 - O 0.1.0 Release
 - O 0.1.0 Technical Report
 - O Ownership & Analysis features
- Possibility of a second Senior Design group

Weekly Collaboration Meeting

Date & Location: Sunday 30 of August; Google Hangouts

Members Present: All

Additional Participants: None

Minutes:

- Discussed meeting times with 492 professor
- Retooled weekly report template
- Collaborated on Week 1 report
- Updated project website

Individual Contributions

Trey Erenberger

- Meetings Attended: All
- Topics Researched:
- Code Written:
- Misc:

David Johnston

- Meetings Attended: All
- Topics Researched:
- Code Written:
- Misc:

Dalton Mills

- Meetings Attended: All
- Topics Researched:
- Code Written:
- Misc:

Individual Hourly Contributions

Trey Erenberger 2 Hours

David Johnston 2 Hours

Dalton Mills 2 Hours

Tentative Plans for Week 2

To solidify the project's goals and revise our project's roadmap.